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Completed Northeast ISOs "Seams" Projects (2000 - 2002)
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Reference to Above Timeline of Projects 23a. 2425.26
2000 Seams Projects 2001 Seams Projects 2002 Seams Projects
1. May - NY Emergency Transfer agreement 5. January - PJM changes timing requirements 13a. January - ISO-NE and NYISO announce agreement to establish
with PJM : ; h
6. February - NY reserve sharing with ISO-NE common marke't design and evall{ate a single RTO
2. June - NYISO Data Feed for PJM E-data . ) 14. January - PJM implements NYIS interface LMP
tool 7. March - NY transaction curtailment 14a. January - PJM and MISO announce plan to develop a joint and
notification messages common wholesale market
3. August - NY Emergency Transfer agreement . .
with New England 8. April - PJM modifies NYPP-E /NYPP-W 15. February - NY transaction pre-scheduling
LMP definition 15a. April - PJM and Allegheny Power System form PJM West
4. September - NY prevention of transaction bid EhiL an A v es
production cost guarantee gaming 9. May - NY Emergency Transfer Agreement 16. May - ISO-NE changes to ICAP rules
with HQ 17. May - ISO-NE rule changes to permit/facilitate
10. June - NY's implementation of transaction SNETSs from ISO-NE to NY
scheduling desk 18. May - NY transactions reinstatement
11. June - PJM implementation of CSS 19. m%ﬁe’\sw hour-ahead closing time changed from 90 to 75
12. June - PUM/NY coordination of in-day 20. May - Interim transaction checkout between NYISO & ISO-NE
transaction schedules to help control o
ramping issues 21. May - IMO seams initiatives
22. May - NY Emergency Transfer Agreement with IMO

13. December - NY multi-hour block . . .
transactions 23. May - NYISO filing for ICAP deliverability to PJM

23a. June - NY and NE Area Control Area (ACE) diversity exchange
initial deployment

24. June - Display TTC /ATC for all interfaces on NPCC website

25.  June - NY/PJM implement plan to enhance congestion * Descriptions of these projects
management may be found on the

26.  June - NY and NE Area Control Error (ACE) diversity exchange accompanying sheets.

initial deployment
27. July - NY in-day commitment and scheduling enhancements ** Dates change - see detailed

27a. August - NPCC enhancement / expansion of Lake Erie description document.
emergency redispatch

28. Octaber - NY interconnection agreement with HQ/TE *}

29. December - Coordination of controllable tie lines between
(Phase-Angle Regulators) between NY and PJM

29a, December - PJM implements spinning reserves market
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Update on Northeast Seams Issues FERC Commission Meeting

4th Quarter 2002 Deliverables

ltem 28: NYISO/HQ Interconnection
Agreement

= Agreement signed by both parties October 2002

ltem 29: Coordination Of Controllable Tie

Lines (PARs) Between NYISO and PJM

= FERC order on Phase | Initial Decision — December 2002
= Seftlement discussions terminated
= Phase |l litigation process begun at FERC

ltem 29a: PJM Spinning Reserves

= Implemented spinning reserves market in December 2002
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Update on Northeast Seams Issues FERC Commission Meeting
January 15, 2003

4th Quarter 2002 Deliverables

Item 33: Regional Resource Adequacy Model
(RAM) Group (formerly ICAP/JCAG Working Group)

= |SO-NE, PJM and NYISO agreed to submit joint comments
in the SMD docket supporting central market framework

= |SO-NE presented the resource adequacy model at
FERC’s Resource Adequacy Technical Conference in
November 2002

ltem 38: Open Scheduling System (OSS)
= NYISO completed market trials in December 2002

= NYISO discussing integration options with ISO-NE and
IMO
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01/14/03

1/1/03

Ongoing Northeast ISOs "Seams" Projects
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35a

36 37 39

39a 34

32 33 40

(2003 - 2004)

1/1/04

Reference to Above Timeline of Projects *

2003 Seams Projects (projected)

30.
38.

31.
35.

35a.

36.
37.
39.

39a!

March 1 - ISO-NE to implement SMD 1.0

March 30 - Open-scheduling system
(OSS) for seams issues

April 1 -1SO-NE ICAP implementation

June - Lake Erie system redispatch
project implementation - (on hold)

Summer 2003 - Maritimes become
participants in ACE Diversity Interchange
Process

NY new trading hubs

NY TCC options for external interfaces
Establish requirements for external
thirty-minute reserves participation in
NYISO

Expansion of Regional Reserve Sharing

2004 Seams Projects (projected)

32. NY Real-time Scheduling (RTS)
implementation **

33. Regional RAM Group
implementation **

34. Harmonize NY Demand Response
Programs with ISO-NE **

40. NYISO to implement SMD 2.0 **

Issues Under Discussion ***
Transmission Service Charge Discounting

TTC/ATC

Multiple Transmission Service Charge Invoicing

Transmission Interconnection Procedures

Controllable Line Scheduling

Inter-Control Area Congestion Management/Parallel

Flow Management

Cross-Border Price Convergence

Improved Independent Control Area Ramp Limit

Information

Multiple Proxy Buses For Free-Flowing Interfaces

Partial Unit ICAP Sales
Partial Unit ICAP Sales
Different Transaction Ramping Rules

Rate Pancaking

* Descriptions of these projects may
be found on the accompanying
sheets.

** Dates change - see detailed
description document.

*** |ssues that have been brought to
attention of the ISOs but have either
not yet resulted in a specific
initiative or the initiative has not
been approved as a project by the
stakeholder process.
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Update on Northeast Seams Issues FERC Commission Meeting

1st Quarter 2003 Deliverables
Item 30: ISO-NE to Implement SMD 1.0

= On track, subject to successful completion of market trials

ltem 31: ISO-NE ICAP Implementation

= On track, subject to successful completion of market trials

Item 33: Regional Resource Adequacy Model
(RAM) Group

= |SO-NE, PJM, and NYISO submitted joint comments in the
SMD docket supporting central market framework on
January 10, 2003

Item 38: Open Scheduling System (OSS)
= Commercial deployment by NYISO on track
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Update on Northeast Seams Issues FERC Commission Meeting
January 15, 2003

Other Seams Issues Progress

Item 32: RTS/SMD2

= NYISO finalizing contract with vendor — on track
for Q1-2004 completion

= NYISO coordinating rule changes with
neighboring ISOs

NYISO-PJM Congestion Redispatch Pilot
Activation

= Used 6 times during November

= Demonstrates successful regional collaboration
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Update on Northeast Seams Issues FERC Commission Meeting

ISO Coordination
of Rule Changes

Communication
VP/Stakeholder
Coordination/Oversight
ISO Staff
Collaboration
Market Participant
Joint Working Groups
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Update on Northeast Seams Issues FERC Commission Meeting
January 15, 2003

ISO Coordination Of Rule Changes

CEOs — Direct communication as needed

VPs - Periodic joint meetings
= Exchange of information regarding market developments
* Review emerging issues and outline a plan of action

= Coordination of ongoing seams related initiatives

Stakeholder Involvement
= Joint ISO meetings including stakeholder representatives

= [ast meeting 4th Quarter 02, next meeting 1st Quarter 03
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FERC Commission Meeting
January 15, 2003

ISO Coordination Of Rule Changes

Staff Level — Continuous collaboration

= Examples include:

ISO-NE and PJM participation in NYISO’s Real Time Scheduling
(RTS) development process

PJM/NYISO development of congestion management procedures
Coordination of external nodes for trading between NYISO and NE

Resource Adequacy Model (RAM) Group

Operating level meetings between NYISO and IMO to refine
scheduling protocols

Market Participant - Joint working groups
= Working group formed on an issue specific basis
= RAM Group demonstrated success of this approach

= |n the process of forming a joint working group on Controllable
Line Scheduling
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